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COR-110k
Copy .7 of &

ITEX laboratories, Inc.
Lexington, Massachusetis

Gentlemen:

Forwvarded herewith for your acceptance and signature are three (3)
coples of Letter Coutract No. BB-450.

Thies letter contract is being issued in a CPFF format, however,
it is contemplated by the parties that any resulting definitive contract
will be a Fixed Price type with possibly a Price Redetermination feature.

If the foregoing and the attached letter contract meets with your
approval, please execute all three (3) copdes and return the original
and one copy to the undersigned.

Very truly yours,

STAT

Contracting Officer

Attachments - 3

CS,/DPD-DL ce STAT
Distribution:
orig - ITEX w/atts.

2 - CS/DFD BB-450 Corres.

-3~ PIN/DPD

4 - RI/DFD
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COR-1930

COPYJ of 5
Contract No. BB-450
Amendment No. 4

ITEK Laboratories
A Division of ITEK Corporation
Lexington, Massachusetts

Gentlemen:

1. This document constitutes Amendment No. 4 to Contract No.
BB-450 between the parties hereto and said contract is amended as
hereinafter set forth.

2. The parties hereto have negotiated and asgreed upon .ddtiomal
quantities of the items set forth in Exhibit A" and also certain
changes z2nd/or deletions of items presently in the Exhibit. Accord-
ingly, a revised Exhibit ‘A" is attached to this Amendment No. 4 which
sets forth the understandings of the parties hereto.

3. As a result of the foregolung, PART XII - INCENTIVE PRICE
REVISION of the Schedule is amended as follows:

4. Paragraph b. of PART XII 1is deleted in 1its entirety
and in iieu thereof substitute the following:

b. General. The suppllies of services identified in the
Schedule as Ttems 1 through 6, 8 and 9 are subject to price revision
in accordance with the provisions of this clause: provided, that 1n no
event shall the total adjusted price of such items exceed $13,200,000.
Any supplies or services which are to be ordered sepurately under, or
octherwlase added to this contract, and which are to be subject to price
revision in accordance with the provisions of this clause, shall be
identified as such in a modification to this contract. However, it
being recognized and understood that the work and services called for
under Item 7 shall not be subJect to price revision in accordance
with the provisions of this clause and the costs of such work shall be
identified and segregated from all other work hereunder, the Contrictor
shall be reimbursed only for the actual costs thereof for said Item.
In the event of fallure to agree on a question of fact within the
meining of the clause of this contract entitled Disputes, and the
Contracting Officer shall promptly issue a decision thereunder.

b. Paragraph 4.1 and 4.2 of PART XII are deleted in their
entirety and in lieu thereof substitute the following:

1. OCn the basis of the information required by paragraph
c. above, together with any other pertinent informution, therc
shall be established be negotiation the total adjusted cost
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reasonably incurred or to be incurred for and properly allocable
to the supplies delivered (or services performed) and accepted
by the Government, which are subject to price revision under this
clause. In determining the total adjusted cost, the negotiated
or actual cost, as the case may be, of all items not subject

to price revision shall be deducted from the total of all
allocable costs incurred hereunder.

2. The Total Adjusted price shall be established by
adding to the total adjusted costs an allowance for profit
determined as follows:

VHEN THE TOTAL ADJUSTED COST IS:
Equal to the total target cost

Greater than the total target cost

THE ALLOWANCE FOR PROFIT IS:
Total target profit.

Total target profit less

twenty-five percent (25%)
of the amount by which the

total adjusted cost exceeds
the total target cost.
Less than the total target cost Total target profit plus
twenty-five percent (25%)
of the amount by which the
total adjusted cost 1s less
than the total target cost.

However, in no event shall the allowance for profit exceed fourteen per-
cent (14%) of the total target cost. For purposes of this contract the
total target cost, profit and price is es follows:

Total Target Cost $ 11,h12,535
Total Target Profit 1,1
Total Target Price 12,610,350

4. The Comtract is further amended by revising PART XV to the
Schedule ag follows:

3. PART XV - CONSIDERATION AND PAYMENT

2. The total contract target price for Items 1 throush 5,
S and 9 Exniibit ‘A to the Schedule is $12,610,850 subject to the pro-
visions of the clause hereof entitled PART XIT - INCENTIVE PRICE
REVISION and the provisions of the clause hereof entitled PART XVI -
LIMITATION OF GOVERNMENTS OBLIGATION. I
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b. The total estimated cost for Item 7 to the Schedule
+510,000.00 sald amount being allotted hereunder and subject to PART
¥VI of the Schedule.

c. The total contrect price for items 10, 11, 12, 13 and
1% of Bxhibit A’ to the Schedule is $2,261,466.00 subject to the pro-
vision of the clause hereof entitled PART XVI - LINITATION OF GOVERN-

MENTS OBLIGATION.

4. ‘There is hereby allotted for the total performance of
this contract the sum of $13,375,263.00 subject to the provisions of
PART XVI of the Schedule.”

5. PART XVI - LDAITATION OF GOVERMMENTS OBLIGATION of the
Schedule is amended as follows:

(a) The figures $12,000,000.00 appearing in the first
sentence of paragraph (d) are deleted and in lieu substitute the
figures §13,375,263.001A

(b) The words and figures 31 January 1963° appearing in
the first sentence of paragraph (3) are deleted and in lieu thereof
substitute the words and figures 30 April 1963 .

6. All other terms, conditions and requirements of Contract No.
BB-450 remmin unchanged.

7. Please indicate your receipt of this Amendment No. & to
Contract No. BB-450 and your acceptance thereof by executing the
original and two coples of this Amendment. Return the tully exe-
cuted original and one copy of this amendment to the undersigned and
retain the remaining copy for your files.

Very truly yours,

Contracting Officer

ACXN(YLEDGED AND ACCEPTED
ITEK LABORATCRIES
A DIVISION OF TTEK CORPORATION

BY

<
TITLE N e n  \acin
DATE__”_“J_\ C;&,— e 3
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EM@IBIT A
Revised 1 November 1962
Contract No. BB-450

A. Contractor shall furnish the necessary facilitles, materials
snd services to accomplish the work set forth below:

Item 1 - Deleted.

Ttem 2 - Contractor shall design, develop and fabricate twenty-
two (22) convergent stereoscopic camera systems, including dual cas-
scttel, F/3-5 lenses and cells, in accordance with Contractor's Document
sncél-Balﬁ—168, dated 26 June 1961, as revised by SHCO1-8214-41/1, dated
15 February 1962, said documents hereby incorporated by reference, at a
billing: price of $375,068.50 and a total billing of $3,251,507.

Tten 3 - Comtractor shall furmish Camera Systems Management
Control, Technical Liaison znd Engineering Support as necessary to
conduct the program and meet the objectives set forth in Puragraphs 11
and 12 of Contractor's Document SHC61-3214-168, dated 26 June 1961, as
revised by SHC61-8214-41/1, dated 15 February 1962. The price of this
Item 3 is included in the price of Item 2, above.

Ttem 4 - Contructor shsll fabricate the following additional
components of the camera system and support equipment in accordance
with Contractor's Document SHC61-8214-168, dated 26 June 1962, as
revised by SHCGCL-8214-41/1 dated 15 February 1902:

a. One (1) each spare lens and cell 2t u total billing
price of $£33,01%.00.

b. Eight (8) each dual cassettes at s unit billing price
of $24,084.00 and a total billing price of $192,672.00.

¢. Eighteen (i8) each dollies for assembly and ground
handling of Ttewm 2. Dollies shall be of two (2) configuratious. Nine
(9) of them shall be suitable for individual assembly of the systems
and the nine (9) others suitable for handling the stereo pairs of the
s stems for o unit billing price of $5,950.00 and a total billing price
of *107,100.00

d. Two (2) each F/3.5 target simulators at a unit billing
price of 223,793.00 and a total price of $447,586.00.

e. 38ix (6) each test and checkout cousoles of the following
types:

(1) one (1) assembly type test and checkout console,
exclusive of readout, which will be comprised of a refurbished test und
checkout concole furnished as GFP from IM3C subcontract 100-20.

e
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(2) one (1) assembly type test and checkout consale to
be Pabricated hereunder.

(3) one (1) modified operational test and checkout con-
sole which shall be comprised of a refurbished test and checkout con-
sole furnished as GFP from IMBC subcontract 100. 30.

(4) one (1) rield type test and chackout console which
shall be comprised of a refuirbished test ar” checkout console furn-
ished as GFP from IMSC subcontract No. 100-9.

(5) ™o (2) each operational type test and checkout con-
soles fabricated hereunder.

The above consoles are at a unit billing price of $47,894% and a total
billing price of $287,364.00.

f. Deleted.

g. Five (5) each sets of raw glass and lens cell castings at
a total billing price for the lot of $19,088.00.

h. One-hundred five (105) main ingtrument supply spoole for
use with Item 2, above, at a unit billing price of $1,020.00 and a total
billing price of $107,100.00.

i. Thirty (30) sets of main instrument supply spool flanges
at 2 unit billin: price of $172.50 and s total billing price of $5,175.00.

J. Sixty (60) each frame camera supply spools for use with
Ttem 2, above, at a unit billing price of $1,944.00 and a total billing
price of $116,640.00

(1) Refurbish 150 main instrument supply spools (Item 4-h.
ibove) for use with Item 2 above. The spools will be returmed from time
toc time by the Govermment to the Contractor. The cost of this work is
included in the price of Item 4-j.

k. Cne (1) each main plate for use as 2 qualification test
type item by IMSC. The price of this item 1s included in the price of
Item 2.

Five (5) sets of aligment fixtures for aligmment of the
min instr%ifmnts with the cassette. The cost of this item is included
in the price of Item 2.

Item 5 - Contractor shall furmish continuous field operations
support for handling, testing, ewnluating, repairing, and retrofitting
wmy items delivered under this contract in accordance with paragraph
< of Coutructor's Document SHC6L-0214-168, dated 26 June 1961, as re-
vised by SHCGL-8214-L41/1 dated 15 February 1962. Such sexrvices shall be
performed for a perlod of approximately 18 months starting on or about
1 June 1901 snd ending 3¢ Ap ri111963. These services, upon satisfactor;

-5
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performunce and approval by the Contracting Officer, shall be billable
every 8 months at a billing price of $16kL,465.00. The total billing
price sor this item is $493,395.00.

Ttem 6 - Contractor shall furnish the spare parts to support Items
Z, % d., and 4 e. in the field in accordance with the list of parts
sttuched to this Amendment No. 2 and identified as Exhibit C . The
total billing price for all items set forth in Exhibit C 1s $27,528.

Ttem 7 - Contractor shall acquire certaln facility type items, repair
GFP Jig Borer Machine, make leasehold improvements, and modifications to
existing envirommental and manufacturing facilities in accordance with
provisions of Appendix I attached hereto and made a part of thls coantract.
The cost of this item is on a reimbursement baais only and shall include
no factor for profit. The application of (eneral and Administrative
expense and/or overhead burden shall conform with Contractor's norml
sccounting practice insofar as security aspects permit. Final deter-
mination of such application ghall vest In the Comtracting Officer.
There has been a total sum of $510,000.00 allotted to the contract for
this item. Contrasctor shall not expend or commit in excess of this
amount without the written pemission of the Contracting Officer.

Ttem 3 - Contractor shall design, develop, qualify and fabricate
tuelve (12) Stellar/ndésing Cameras including necessary cassette modi-
fications in sccordance with Contractor's document No. SHCO62-8214-133
dated 4 Ma, 1962, entitled, Design Control Specification for Double
Frame Comern, Specifization for Double Frame Camera, Specifications No.
DCOOk.1 said document being incorporated herein by reference at 2
it billing price of 342,919.00 and at a total bWlXdng price of
$515,028.00.

Ttem 9 - Contractor shall furnish fifty (50) 70mc and f£ifty (50)
35mm supply spools for use with Item 8 above. The price for this Item
9 15 included in the price of Item 8 above.

Ttem 10 - Contractor shall design, develop and fabricate five (5)
Stellar/Indexing Cameras including cassettes, Data Blocks and Material
Guide Assemblies and Transit Cases in aceordance with Contractor's
documents SHCE2-8214-187 and SHOGR2-8214-188, dated 17 August 1962
respectively, asald documents being incorporasted herein hy reference,
at unit price of 384,378.80 and at s total price of $421,894.00.

Item 11 - Contructor shall furnish two (2) additionul cassettes, forty
(40) each 7Omm 2nd 35mm supply spools and three (3) each test and check-
out consoles and mowunts for use with Item 10 above. The cost of these
items is included in the price of Item 10 above.

Ttem 22 - Contractor shall fabricate and deliver five (5) con-
vergent stereoscopic camera systems, including dual cassetes, F/35
lenses and cells ldentical to the last system delivered under Item
2 above at a unit price of $333,591,00 and a total price of {1,667,983.

Lt @ S /AT 333,596 o

-6~ h;f’{,v
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Item 13 - Contractor shall fabricate and deliver four (h)
Stellar/Indexing Cameras including caseette identical to the last
unit delivered under Item 8 above at a unit price of $39,878.50 and
5 total price of $159,514.00.

Ttem 14 - Contractor shall fabricate and deliver ten (10) each
miin instrument supply spools for use with Ttem 2 and 12 at a unit
price of $1,207.50 and a total price of $12,075.00.

The Contractor shall make delivery of the ftems and services
called for in Parasraph A., above, In accordance wvith the following
schedule. Inspection and acceptance by the Government shall be at the
Countractor’s Plant unless othervise specified.

Ttem 1 - Deleted.

Ttem 2 - The twenty-two (22) Camera Systems shall be delivered
as follows:

Systems M-l, M-2, M-3, M-4i and M-5 - Forthwith.

Systems Deliver on or Before
M-G 25 March 1962
M- 31 March 1962
M-8 3 April 1962
M-9 20 April 1962
M-10 30 April 1962
M-11 9 May 1962
M-12 20 May 1962
M-13 30 May 1962
M-1h 9 June 1962
%15 19 June 1962
M-1E 29 June 1962
M-17 15 Aug. 1962
M-13 29 Aug. 1962
M-19 12 Sept. 1962
M-20 27 sept. 1962
M-21 10 Oct. 1962
M-22 2L Oct. 1962

Item 3 - The Camerm Systems Management Control, T-chnical Lisison
and Ingineering Support shall be furnished from date of contract through
30 April 1963.

Tten & - The Contractor shall make deliverles of the items called
for by Item 4 as follows:

a. The spare lens and cell shall be avallable for use at
Contractor's plant on 15 FPebruary 1962. Delivery shall be upon demund
there:fter, but in no event later than delivery of the last system
called for under Item 2.

L ,}4'

i
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b. The dual cassettes shall be delivered as follows:

(1) Tvwo (2) each on or before 30 March 1962 for use
by IMSC.

(2) Two (2) each on or before 1 July 1l962.

(3) Four (&) each forthwith. Cassettes to be retained
26 GFP by the Contractor in the performance of Ttem 2.

¢. The dollies shall be delivered as follows:

(1) six (G) each of the individual assembly type forth-
with. Dollies to be retained by the Contructor as
G¥F in the performance of Ttem 2.

(2) 2ix (G) each of the Stereo pair assembly type dolly
forthwith. Dollies to be retailned by the Contractor
as OFP in the performance of Item 2.

(3) Three (3) each of the individual assembly type
forthwith., These dollies are for shipment to and
use by LMSC.

fu
5

¥:3.5 simulators are to be delivered as follows:
(1) One (1) each forthwith for use by ILMSC.

(2) one (1) each forthwith. This unit to be retained
by Contractor as GFP for use in performance of
Item 2.

e. The test and checkout consoles shall be delivered as follovs:

(1) one (1) apsembly type refurbished from IMSC subcontract
100-20 forthwith. Unit is to be retained as GFP for
performance of Item 2.

(2) one (1) assembly type test and checkout console fabri-
cated hereunder forthwith. Unit is to be retained as
GFP for performance of Ttem 2.

(3) one (1) modified operationcl test und checkout console
camprised of a refurbished unit furnished as GFP from
IMSC subcontract 100-30 forthwith. Unit i1s to be re-
tained as GFP for performnce of Item 2.

(4) One (1) field type test and checkout console refur-
bished from GFP unit from IMSC subcontract 100-9 on
or before 1 April 1962. This unit is to be shipped
tolM3C.

8-
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(5) Two (2) each operational type test and checkout
consoles fabricated hereunder on or before 15 April
1962. These unite may be retained by the Contractor
as GFP for the performmnce of Item 2.

f. Delcted.

g. The five (5) sets of glass and castings shall be delivered
forthwith. The Contractor is authorized to retain these items as GFP
autil delivery of the last system called for under It m 2 unless this
date is extended in writing by the Contracting Officer.

h. The main instrument supply spools shall be delivered as
follows:

(1) Eleven (11) each spools forthwith.

(2) Ninety-four (94) each spools at the rate of three (3)
per delivery of each System called for under Ttem 2
and the balance on or before 1 July 1962.

i. The thirty (30) sets of supply spool flanges shall be
delivered as follows:

(1) Nine (9) each flanges forthwith.

(2) Twenty-one (21) each flanges at the rate of three (3)
each per delivery of each System called for under Ttem 2.

J. The sixty (60) frame camera supply spools shall bc delivered
as follows:

(1) Ten (10) each spools forthwith.

(2) Pifty (50) each spools at the rate of three (3) each
per delivery of each System called for under Item 2
and the balance on or before 1 July 1962.

k. The main plate shall be delivered for use by LMSC
forthwith.

1. The five (5) sets of aligmment fixtures shall be
delivered as follows:

(1) Two (2) each sets forthwith for shipment to and
use by ILMSC.

(2) Tree (3) each sets forthwith. These sets to be

retained by Contractor as GFP for use in performance
of Ttem 2.

;=9=
¥
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Item 5 - Contractor shall provide the field services as set forth
in Ttem 5.

Item 6 - The spare parts setforth in Exhibit C shall be
delivered forthwith upon receipt of this Amendmwent No. 2

Item 7 - The work set forth in Item 7 shall be accamplished in
accordance with the provisions of Appendix I. Title to all severable
items shall vest in the Govermment and delivery shall be made upon
demand but in no event shall such demand interfere with the perfor-
mance of work called for under this contract.

Ttem 8 - C.ntractor shall deliver eleven (11) Stellar/Indexing Frame
Cameras in sufficient time to enable incorporations in Instruments M-12
through M-22 prior to their scheduled flights. One (1) system shall be
retained by the Contractor until sucessful completion of the qualifi-
cations test program, at which time disposition instructions will be
issued by the Contracting Officer.

ITtem 9 - The fifty (50) each of both th: 70mm and 35mm supply
spools shall be delivered at the rate of fifteen (15) each per month
starting in July 1962.

Ttem 10 - Contractor shall deliver the five (5) Stellar/Indexing
Cameras and assoclated equipment called for the Item 10 as follows:

1 each 1 October 1962
1 each 1 November 1962
1 each 1 December 1962
1 each 1 January 1963
1 each 1 February 1963

Ttem 11 - Contractor shall deliver the two additional cassettes as
follows:

1 each 22 August 1962
1 each 7 September 1962

The forty each 7Qmm and 35mm supply spools are to be delivered on or
before 1 October 1962.

The tlree each test and checkout consoles and mounts are to be
delivered as follows:

1 of each 1 October 1962
1 of each 15 October 1962
1 of each 1 Pebruary 1963

Ttem 12 - Contractor shall deliver the five (5) Syetems called for
wnder Item 12 as follows:

-10-
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each on or before
each on or before
each on or before
each on or before
each on or before

S S ]

21 December 1962
18 January 1963
1 February 1963
22 Pebruary 1963
8 March 1963

Item 13 - Contractor shall deliver the four (4) each 5/I Systems
concurrent with the first four systems deliveréd under Item 12 above.

Ttem 14 - Coutractor shall deliver the ten (10) each supply
spools on or before 1l January 1963.
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